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Table 1: FY23 Capital Budget by Investment Area and Funding Source 
  

 Drainage & 
Streets Utilities 

Parks, 
Recreation, & 

Facilities 

Vehicles, 
Equipment, 

& Technology 
FY 2023  

Total 

General Fund* $ 0  $ 0  $ 684,000  $ 691,000  $ 1,375,000  

Enterprise $ 0  $ 459,054  $ 0  $ 7,100  $ 466,154  

2016 Bond $ 5,755,140  $ 767,889  $ 445,500  $ 0  $ 6,968,529  

Metro Sales Tax $ 1,530,000  $ 0  $ 0  $ 0  $ 1,530,000  

 FY 2023 Total $ 7,285,140  $ 1,226,943  $ 1,129,500  $ 698,100  $ 10,339,683  
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Analysis 
Introduction 
The Five-Year Capital Improvement Plan (CIP) is a short-range plan which identifies capital projects and 
equipment purchases, provides a planning schedule, and identifies options for financing the plan. The CIP 
provides a working blueprint for sustaining and improving the City’s infrastructure. It coordinates strategic 
planning, financial capacity, and physical development. This blueprint provides a link between the City’s 
Comprehensive Plan on how Bellaire should develop, Council’s Strategic Focus Areas that guide staff on 
how to carry out Council’s Vision, and the Annual Budget that gives action to Council’s direction.  
 
A CIP has two parts – a capital budget and a capital program. The capital budget is the upcoming fiscal 
year’s (FY 2023) spending plan for capital items. The capital program is a plan for capital expenditures that 
extends four years (FY 2024-FY2027) beyond the capital budget. Only projects for FY 2023 are being 
considered for part of the adopted budget. Future year funding outlined in the CIP is simply a guideline 
for planning and it is reviewed and modified annually. Please note that project costs in the future years of 
the CIP have not been adjusted for inflation. 
 

Project Funding – Expenditures 
Below is a breakdown of the proposed five-year CIP by funding source. This section will examine each 
source that funds the capital program and examine significant projects in that category.  
 

Table 2: CIP by Funding Source 
  

 

FY 2023: 
10/01/2022 
– 9/30/2023 

FY 2024: 
10/01/2023 
– 9/30/2024 

FY 2025: 
10/01/2024 
– 9/30/2025 

FY 2026: 
10/01/2025 
– 9/30/2026 

FY 2027: 
10/01/2026 
– 9/30/2027 

Five-Year 
Total 

General Fund $ 1,375,000  $ 1,945,236  $ 9,339,200  $ 14,010,000  $ 1,701,800  $ 28,371,236  

Enterprise 
Fund 

$ 466,154  $ 1,883,284  $ 2,036,600  $ 1,736,800  $ 1,451,100  $ 7,573,938  

Bond $ 6,968,529  $ 6,607,000  $ 0  $ 0  $ 0  $ 13,575,529  

METRO $ 1,530,000  $ 1,494,300  $ 1,508,743  $ 1,523,330  $ 1,538,064  $ 7,594,437  

Total $ 10,339,683  $ 11,929,820  $ 12,884,543  $ 17,270,130  $ 4,690,964  $ 57,115,140  

 
Thirteen percent ($1.3M) of the FY 2023 project funding would come from the General Fund, which is 
usually a mix of property taxes and fee revenues. The largest FY 2023 General Fund expenditure is $463k 
for VE2301-General Fund Vehicle Acquisitions to purchase six police vehicles. Four of the six vehicles are 
to replace leases that are not being renewed; please note that VE2203-General Fund Lease Program has 
been reduced to reflect fewer vehicles being leased. Another significant General Fund investment in FY 
2023 is $300k to construct a new animal shelter. 
 
Please also note the significant increases in the General Fund portion of the CIP in FY 2025 and FY 2026; 
these out-year allocations are just a plan and not yet approved or budgeted. The larger out-year 
expenditures are associated with PA2304-Evergreen Park Improvements ($4.9M in FY 2025) and PAXXX-
Bellaire Municipal Library ($11.0M in FY 2026). These two projects have large construction components 
with rough estimates on construction costs. These projects would first need to be designed and approved 
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by Council. Council would also need to decide how to fund such projects as the General Fund is unlikely 
to actually be able to fund these large construction projects. 
 
Five percent ($0.4M) of the FY 2023 project funding will come from the Enterprise Fund, which is 
supported by fees from the water/wastewater utility and solid waste services. The majority of this funding 
is for The Annual Utility Infrastructure Management Program; $150k for WA2301 (water lines) and $150k 
for WW2301 (wastewater lines). This program funds heavy maintenance related to the City’s water and 
wastewater underground infrastructure. Another significant investment from the Enterprise Fund is 
$159k for WW2203-Wastewater Treatment Plant Fine Screen Replacement; please note that funding for 
this project is split between the Enterprise Fund and the water/wastewater portion of 2016 Bond funding. 
The out-years of the CIP call for a significant jump in Enterprise Fund capital expenditures. This is related 
to $577k for VE2405-Enterprise Fund Vehicle Acquisitions to replace a garbage truck and specialized 
equipment like vacuum and jet pumper trucks. The FY 2024 increase is also associated with $220k for 
WW2302-Wastewater Treatment Plant Capital Maintenance. This project is to address deferred capital 
maintenance at the wastewater treatment plant (FY 2023 funding coming from Bond proceeds, described 
below). 
  
The majority of the CIP, sixty-seven percent ($6.9M), comes from Bond proceeds. In 2016, voters 
approved a $53.98M bond for projects improving streets & drainage, municipal buildings, and 
water/wastewater improvements, collectively known as the 2016 Bonds for Better Bellaire Program. 
There are ten ongoing Bond projects, half of which are already fully funded. Nine projects are scheduled 
to receive new Bond funding allocations in FY 2023, the largest being $5.7M to make regional drainage 
improvements (DR2202). Bond funding is also being used to make a significant investment in repairs and 
modernization of the Public Works Campus (PA2306, $402k) and the Wastewater Treatment Plant 
(WW2302, $286k). The majority of the remaining FY 2023 Bond-funded budget allocations would be for 
improvements to underground utility infrastructure: $285k for WW2202-Wastewater Collection System 
Improvements and $248k for WA2203- Water Distribution System Valve Improvements. Of the nine Bond-
funded projects in FY 2023, two would shift to the Enterprise Fund in FY 2024: WW2302- Wastewater 
Treatment Plant Capital Maintenance and WW2303-Citywide Lift Station Rehab. This is because the 
Water/Wastewater portion of the 2016 Bond would have been spent and the remaining Bond proceeds 
would be restricted for Drainage and Streets. 
 
Fifteen percent ($1.5M) of the FY 2023 capital budget comes from METRO, which collects sales tax 
revenue and shares a portion of that revenue with Bellaire to maintain the streets that METRO buses use. 
This funding can only be used for transportation improvements. For FY 2023 METRO will fund two 
recurring capital maintenance programs; ST2301-Pavement Management Program ($1.4M) and TR2301-
Traffic Signal Management Program ($50k). Also budgeted in FY 2023 is $50,000 for a one-time study to 
evaluate if the City’s posted speed limits need to be updated. 
 
Staff is also working to secure grants to further support the CIP. Two ongoing projects have grant funding, 
and there are an additional five projects contingent on pending grant award. Appendix A notes all pending 
unsecured grants and the anticipated year funding would be secured. Table 3 below shows the three 
projects staff anticipates grant funding being secured in FY 2023, based on communication with the grant 
agencies that suggest that the funding award would be made in the next twelve months (but it is not 
guaranteed at this time). Work on these projects would not progress until the grant funding is secured by 
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being accepted by Council. As part of Council accepting the grant, it would also approve a budget 
adjustment to allocate funding for the project. 
 

Table 3: FY 2023 Projects Contingent on Unsecured Grants  
 

Project ID - Name Project Description 
Anticipated  

FY 2023 Funding 

PA2304 - Evergreen 
Park Improvements 

Donation from Patrons for Bellaire Parks to build an inclusive 
and accessible playground. An additional $600k is pending in a 
federal appropriation bill. 

$ 160,000  

TR2202 - Traffic 
Signalization and 
Mobility 
Improvements 

$693,394 from the Houston-Galveston Area Council (HGAC), 
via Federal Highway Administration funding, to build a traffic 
management system. HGAC staff have sent a draft grant 
agreement letter to the City. 

$ 693,394  

WA2205 - Priority 
Water Line 
Improvements 

Two grants for waterline replacements. $782k was secured in 
the FY23 Federal Appropriation Act and is pending 
disbursement from the EPA. Another $2.4M is pending in the 
federal appropriation process. 

$ 782,000  

Total $ 1,635,394  

 

Project Funding - Resources 
Capital projects are budgeted out of five funds, noted below. These funds are distinct because they are 
restricted to certain types of projects. 

• Fund 600 - the Vehicle, Equipment, and Technology Fund, which accounts for significant vehicle, 
equipment, and technology purchases. This fund is supported by transfers from the General Fund* 
and Enterprise Fund. 

• Fund 610 - the Capital Improvement Fund, which accounts for those projects funded by the operating 
funds (specifically transfers from the General Fund* and Enterprise Fund).  

• Fund 620 - the Capital Bond Fund, which includes those projects funded by the 2016 Bonds for Better 
Bellaire Program (Bond) bond proceeds and related interest earnings. There are three portions to the 
Bond program (Drainage & Streets, Municipal Facilities, and Water/Wastewater) and funding is 
restricted to projects that meet the criteria laid out in the Bond referendum language. For instance, 
playground improvements were not in the Bond language, so Bond funds could not go towards a 
playground improvement capital project. 

• Fund 630 - the METRO Fund, which includes those projects funded by METRO Mobility funds. METRO 
has an agreement with Bellaire to share a portion of the sales tax revenue METRO collects in the City, 
which is to be used for transportation improvements. 

• Fund 640 - the Capital Grant Fund, which accounts for those projects funded by grants. 
*Unique to FY 2023, the General Fund transfer will include $4.0M in federal funds from the American 
Rescue Plan Act (ARPA). $1.0M will go to Fund 600 and $3.0M will go to Fund 610; the $3.0M is to be 
allocated to future flood mitigation projects.  
 
Table 4 below provides a breakdown of the funding estimated to be available to allocate to capital projects 
in FY 2023, by fund and funding source. These estimated capital resources are the sum of the unallocated 
fund balance, plus new revenue and transfers, plus unspent project budgets being freed up when the 
project is complete (Appendix D has a summary of projects to be closed). Table 4 also breaks down the 
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proposed FY 2023 Capital Budget by how the projects would be funded and compares this against the 
estimated available capital resources. The good news from Table 4 is that Bellaire can afford the proposed 
FY 2023 Capital Budget, while still having healthy fund balances to mitigate unanticipated expenditures 
or revenue shortfalls. 
 

Table 4: Estimated FY 2023 Capital Resources vs. Proposed Capital Budget  
 

Funding Source Fund 
Estimated FY 2023 
Capital Resources 

Proposed FY 2023 
Capital Budget 

Remaining Unallocated 
Fund Balance 

General Fund 600 $ 1,113,482  $ 691,000  $ 422,482  

Enterprise 600 $ 746,549  $ 7,100  $ 739,449  

600 Total  $ 1,860,031   $ 698,100   $ 1,161,931  

General Fund 610 $ 4,018,379  $ 684,000  $ 3,334,379*  

Enterprise 610 $ 863,098  $ 459,054  $ 404,044  

610 Total  $4,881,477   $1,143,054   $3,738,423  

Bond - Drainage & Streets 620 $ 5,755,140  $ 5,755,140  $ 0  

Bond - Water/Wastewater 620 $ 1,270,389  $ 1,170,389  $ 100,000  

Bond - Municipal Facilities 620 $ 108,841  $ 43,000  $ 65,841  

620 Total  $7,134,370   $6,968,529   $165,841  

METRO 630 $ 2,502,973  $ 1,530,000  $ 972,973  

630 Total $ 2,502,973  $ 1,530,000  $ 972,973  

Secured Grants 640 N/A $ 0  N/A 

Unsecured Grants 640 
N/A $ 1,635,394  To be appropriated when 

grant secured 

640 Total N/A $ 1,635,394  N/A  

Total  $16,378,851   $10,339,683  
 

* Includes $3M to be allocated for flood mitigation projects in the future. 
 

Urgency 
Prioritization of projects is at the Council’s discretion. To aid Council in determining project prioritization, 
staff has evaluated each project from the lens of how delaying a project might impact Bellaire’s 
operational readiness. Each project falls into one of four urgency categories, ranging from Fire/Life Safety 
projects that have the most urgency to be funded, to Operational Savings/Value Enhancement projects 
that support Council’s priorities, but can be delayed with minimal impact to Bellaire’s operations. Please 
see Appendix B for more detail on these urgency categories. Table 5 below provides a breakdown of the 
CIP by the four urgency categories.  
  
 
 
 
 
 
 
 
 
 

 

THIS SPACE PURPOSEFULLY LEFT BLANK 
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Table 5: CIP by Urgency Categories 
  

 

FY 2023: 
10/01/2022 
– 9/30/2023 

FY 2024: 
10/01/2023 
– 9/30/2024 

FY 2025: 
10/01/2024 
– 9/30/2025 

FY 2026: 
10/01/2025 
– 9/30/2026 

FY 2027: 
10/01/2026 
– 9/30/2027 

Five-Year 
Total 

Fire-Life Safety $ 790,900  $ 736,200  $ 459,700  $ 613,900  $ 222,100  $ 2,822,800  

Continuity of 
Government 

$ 1,673,943  $ 1,409,020  $ 1,853,100  $ 1,610,300  $ 1,711,100  $ 8,257,463  

Legal Mandate $ 350,000  $ 325,000  $ 60,000  $ 700,000  $ 0  $ 1,435,000  

Operational 
Savings/ Value 
Enhancement 

$ 7,524,840  $ 9,459,600  $ 10,511,743  $ 14,345,930  $ 2,757,764  $ 44,599,877  

Total $ 10,339,683  $ 11,929,820  $ 12,884,543  $ 17,270,130  $ 4,690,964  $ 57,115,140  

 

Fire-Life Safety projects are those that support public safety and minimize danger to life. In FY 2023, this 
includes projects to replace aging Police patrol vehicles ($463k), fire hydrant rehabilitation ($100k) and 
traffic signal management ($50k). Continuity of Government projects are those that address issues that 
would restrict normal government operations. This includes urgent repairs to the Wastewater Treatment 
Plant ($286k) and Public Works Facility ($547k) from years of deferred maintenance. Legal Mandate 
projects are those that are related to fulfilling a legal obligation, such as facility modifications to meet 
Americans with Disabilities Act requirements. This includes the Animal Shelter project (PA2308, $300k); 
the existing animal shelter is currently operating under a temporary exemption, as it does not meet permit 
requirements). Operational Savings/ Value Enhancement projects are those that support Council’s 
priorities but can be delayed with minimal impact to Bellaire’s operations. This includes DR2202-Regional 
Drainage Program ($5.7M); the project is waiting on partnership from other governments that own the 
drainage infrastructure Bellaire relies on.  
 

The vast majority of projects fall into the less urgent Operational Savings/ Value Enhancement category, 
giving Council quite a bit of room if it had needed to postpone funding projects due to lack of resources. 
Thankfully, there is no need to delay any projects, as there are sufficient resources to fund the proposed 
FY 2023 Capital Budget, as shown in Table 4 above. If projects did need to be postponed due to a lack of 
resources, Table 6 (below) has been prepared to help Council understand the proposed resource 
allocation by funding source and urgency category. This is important because certain funding sources are 
restricted in what they can be used for. As an example, Council might have considered delaying ST2301-
Pavement Management Program to free up $1.5M, but the project is funded by METRO so those funds 
could only be used on another transportation project.  
 

Table 6: FY 2023 Capital Budget by Urgency Categories and Funding Source 
  

 

Fire-Life 
Safety 

Continuity of 
Government 

Legal 
Mandate 

Operational Savings/ 
Value Enhancement Total 

General Fund $ 640,900  $ 144,500  $ 350,000  $ 239,600  $ 1,375,000  

Enterprise $ 0  $ 459,054  $ 0  $ 7,100  $ 466,154  

Bond $ 100,000  $ 1,070,389  $ 0  $ 5,798,140  $ 6,968,529  

METRO $ 50,000  $ 0  $ 0  $ 1,480,000  $ 1,530,000  

Total $ 790,900  $ 1,673,943  $ 350,000  $ 7,524,840  $ 10,339,683  
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Overview by Investment Area 
Below is a breakdown of the proposed five-year CIP by investment area. 
 

Table 7: CIP by Investment Area 
  

 

FY 2023: 
10/01/2022 
– 9/30/2023 

FY 2024: 
10/01/2023 
– 9/30/2024 

FY 2025: 
10/01/2024 
– 9/30/2025 

FY 2026: 
10/01/2025 
– 9/30/2026 

FY 2027: 
10/01/2026 
– 9/30/2027 

Five-Year 
Total 

Drainage & 
Streets 

$ 7,285,140  $ 7,494,300  $ 4,508,743  $ 1,523,330  $ 1,538,064  $ 22,349,577  

Utilities $ 1,226,943  $ 1,909,284  $ 1,290,000  $ 1,275,000  $ 1,110,000  $ 6,811,227  

Parks, 
Recreation, & 
Facilities 

$ 1,129,500  $ 1,084,836  $ 5,830,000  $ 13,170,000  $ 1,260,000  $ 22,474,336  

Vehicles, 
Equipment, & 
Technology 

$ 698,100  $ 1,441,400  $ 1,255,800  $ 1,301,800  $ 782,900  $ 5,480,000  

Total $ 10,339,683  $ 11,929,820  $ 12,884,543  $ 17,270,130  $ 4,690,964  $ 57,115,140  

 
The largest portion of the FY 2023 Capital Budget, seventy percent, is associated with Drainage & Streets 
projects. This includes $5.7M for DR2202-Regional Drainage Program, $1.4M for ST2301-Pavement 
Management Program, and $693k for TR2202-Traffic Signalization and Mobility Improvements. Twelve 
percent of the FY 2023 Capital Budget is associated with seven projects to improve the City’s 
water/wastewater utility infrastructure. Of those Utility projects, four ($648k) are to improve 
underground water/wastewater lines and the other three projects ($578k) are for above-ground facilities 
(i.e., wells, lift stations, and the treatment plant). Eleven percent of the FY 2023 Capital Budget is for six 
Parks, Recreation & Facilities projects. $547k is to address deteriorating facilities at the Public Works 
campus (PA2306) and $300k is for a new animal shelter (PA2308). The last seven percent of the FY 2023 
Capital Budget is for four projects to procure equipment and technology. The biggest portion of this is 
$463k for VE2301-General Fund Vehicle Acquisitions (six police vehicles). 
 

Operating Budget Impacts 
Capital projects can impact ongoing operating costs. For example, adding permanent restroom facility to 
a park will increase maintenance, janitorial, and supplies, costs. Staff has analyzed each capital project 
and considered the impacts to the operating budget when those projects are completed, as noted on each 
project sheet. These operating budget impacts from capital projects will be considered each year when 
preparing the General Fund and Enterprise Fund operating budgets. 

 
Recap of Ongoing and Completed Projects 
There are twenty projects initiated in FY 2022 or earlier that will continue into FY 2023. Below is a 
summary of the CIP project budgets by fund that will continue into FY 2023. A detailed list is available in 
Appendix C.  
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Table 8: Summary of Ongoing CIP Projects by Fund 
  

 

FY 2022  
Budget 

FY 2022 
Expenditures1 

FY 2022 Carry 
Forward Estimate2 

VET Fund (600) - General Fund $ 1,599,065  $ 813,592  $ 785,473  

VET Fund (600) – Enterprise Fund $ 0  $ 0  $ 0  

CIP Fund (610) - General Fund  $ 150,000  $ 0  $ 150,000  

CIP Fund (610) - Enterprise Fund $ 775,391  $ 43,980  $ 731,411  

Bond Fund (620) $ 6,311,871  $ 14,403  $ 6,297,468  

Metro Fund (630) $ 1,070,000  $ 28,631  $ 1,041,369  

Grant Fund (640) $ 4,275,920  $ 0  $ 4,275,920  

Total $ 14,182,247  $ 900,605  $ 13,281,642  
1.) FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. May also include anticipated expenditures, 

such as scheduled lease payments. 
2.) Carry Forward Estimate based on the FY 2022 Budget, less FY 2022 Expenditures. Actual carry forward to be 
determined at year end. 

 
The primary cause for delay for the six vehicle and technology projects in Fund 600 is associated with 
supply chain issues that have wracked the economy the past year. For example, vehicles averaged about 
ten months between being ordered and being delivered. Additionally, there were some delays in ordering 
vehicles because vehicle quotes would rapidly expire, and staff would have to go back to Council to 
request additional budget authorization to purchase the vehicle. 
 
The largest discrepancy in budget vs funds expended/encumbered is associated with Bond projects. The 
cause for delay is due to critical staff vacancies at Public Works delaying project progress. For example, 
ST2203-BBB 2016 Group C Phase 3-2017 CDBG ($4M for Cedar, Chelsea, Larch, and Mimosa Streets 
Reconstruction) and WA2206-Distribtuion Systems Improvement/BBB16 ($3.5M for waterline 
replacement package) did not award construction contracts until February/March 2022, with work 
beginning Summer 2022.  
 
In the Metro Sales Tax fund (630), ST2201-Pavement Management Program ($1.0M) is programmed to 
repave a portion of South Rice Avenue, but the project is on hold as it would disrupt the Bellaire High 
School construction project. 
 
All existing capital improvement projects were reviewed to identify projects which have been completed 
but have appropriated funds remaining and to identify projects that we no longer anticipate completing. 
This effort allowed us to identify previously appropriated amounts that could be re-appropriated in the 
CIP. Twenty-one projects were substantially completed in FY 2022; substantially completed means work 
should be completed in the current fiscal year, but the encumbered project budget may carry forward 
into FY 2023 due to a delay in getting invoices from vendors before the end of FY 2022. The analysis 
assumes that all encumbered funds (i.e., open purchase orders) will be spent. Below is a summary of the 
CIP project budgets by fund that were substantially completed in FY 2022. A detailed list is available in 
Appendix D. 
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Table 9: Summary of Substantially Completed CIP Projects by Fund 
  

 

FY 2022  
Budget 

FY 2022  
Year to Date 

Expenditures* 

Total 
Encumbered/ 

Projected Spend 

Remaining 
Budget to be 
Reallocated 

VET Fund (600) - General Fund $ 238,950  $ 66,437  $ 171,981  $ 532  

VET Fund (600) – Enterprise Fund $ 10,000  $ 0  $ 10,000  $ 0  

CIP Fund (610) - General Fund  $ 256,036  $ 21,715  $ 214,424  $ 19,897  

CIP Fund (610) - Enterprise Fund $ 550,976  $ 500,976  $ 50,000  $ 0  

Bond Fund (620) $ 712,048  $ 64,278  $ 329,006  $ 318,765  

Metro Fund (630) $ 2,079,727  $ 439,318  $ 844,980  $ 795,429  

Grant Fund (640) $ 289,533  $ 151,466  $ 138,067  $ 0  

Total $ 4,137,270  $ 1,244,190  $ 1,758,457  $ 1,134,623  
* Year-to-date expenditures as of May 01, 2022. May also include anticipated expenditures, such as scheduled lease 
payments. 

 
The unspent budget to be reallocated in Fund 620 is associated with ST2202-BBB 2016 Group C Phase 3-
2015 CDBG (Cynthia Street Reconstruction). The project is substantially completed and approximately 
$287,457 is unencumbered and can be reallocated towards other Streets & Drainage projects. The 
unspent budget to be reallocated in Fund 630 is associated with $795,000 for TR2102-ITS/Traffic 
Management System. This project is the same as TR2202- Traffic Signalization and Mobility 
Improvements. TR2102 is no longer needed as grant funding for part of the project is anticipated and local 
match for the grant has already been budgeted for in TR2202. 

Comparison to FY 2022 CIP 
As referenced in the Transmittal Memo, this section will compare the FY 2023 budget reflected in the FY 
2022-2026 (Previous Year) CIP compared to the FY 2023-2027 (Proposed) CIP. Table 10 below provides a 
breakdown of the differing FY 2023 budgets by funding source. The largest outlier will have to do with a 
policy change in how grants are accounted for in the CIP. Based on direction from the previous Interim 
City Manager, the Previous Year’s CIP budgeted funds that had not actually been secured and the City had 
no idea when or if it would actually receive the money. The Proposed CIP has identified if grant funding is 
secured (Bellaire has a legal agreement in place) vs. unsecured. Additionally, unsecured grants are those 
that have actual pending grant applications. If unsecured grants are budgeted for FY 2023, it means that 
staff has written communication that Bellaire will receive the funding and is working with the grant agency 
to secure the funds.  
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Table 10: Comparison of Previous and Proposed FY 2023 Capital Budget 
  

 

FY 2023 Budget 
(Previous CIP: 

FY22-FY26) 

FY 2023 Budget 
(Proposed CIP: 

FY23-FY27) Difference 

General Fund (Funds 600 and 610) $ 1,204,500  $ 1,375,000  $ 170,500  

Enterprise (Funds 600 and 610) $ 316,800  $ 466,154  $ 149,354  

Capital Bonds1 (Fund 620) $ 6,233,000 $ 6,968,529  $ 735,529  

METRO (Fund 630)2 $ 1,112,100  $ 1,530,000  $ 417,900 

Secured Grants (Previously Grants)1 (Fund 640) $ 2,500,000  $ 0  ($2,500,000) 

Unsecured Grants (Previously Interlocal 
Cooperation)1 (Fund 640) 

$ 11,000,000  $ 03  ($ 11,000,000) 

Total $ 22,366,400  $ 10,339,683  ($12,026,717) 

1.) Difference associated with DR2202, explained in paragraph below. 
2.) Increase associated with increase in projected sales tax revenue, meaning more METRO funding. 
3.) Grants will no longer be budgeted until they are secured. If a grant is accepted by Council during the year, 

there will be a mid-year adjustment to budget for the grant. 
 
The increase in General Fund expenses is associated with five new projects not programmed in the FY 
2022-2026 CIP. Two of the new projects are to help the City address a Legal Mandate issue, such as a new 
Animal Shelter (PA2308, $300k) and Safe and Accessible Parks Improvements (PA2305, $50k). One of the 
projects address a Continuity of Government issue; repairs to the Public Works Facility (PA2306, 
$144,500). Additionally, the $189.5k for PA2304-Evergreen Park Improvements is coming from a 
restricted account in the General Fund that can only be used for park improvements (see PA2304 project 
sheet for more details). 
 
The increase in Enterprise and Capital Bonds expenditures is primarily associated with new projects to 
address deferred maintenance to the City’s water and wastewater utility infrastructure. $564k is being 
invested in FY 2023 to improve the City’s wastewater treatment plant (WW2203 and WW2302) 

 
The biggest difference between the 
Proposed CIP and the Previous Year CIP is 
associated with DR2202-Regional 
Drainage Project; Table 11 provides a 
comparison. In the Previous Year’s CIP, 
there was $19.0M programmed for FY 
2023. Of that amount, $13.5M is from 
‘Grants and Interlocal Cooperation’ that 
has not been secured. The City has no grant applications or interlocal agreements in place to secure the 
$13.5M contemplated in the Previous Year’s CIP, so that amount has not been budgeted. An additional 
$5.5M was supposed to be budgeted from Capital Bonds. Instead, the full amount of available Bond 
funding for Streets & Drainage has been budgeted. Please note there is $6.0M remaining in Streets & 
Drainage Bond authority that can be budgeted in FY 2024 if bonds are sold. There is also $3.0M in Fund 
610 fund balance (transferred from the General Fund and associated with ARPA federal funding) that is 

Table 11: DR2202 FY 2023 Budget Comparison 
   

DR2202 Funding 
FY 2022-2026 
(Previous CIP) 

FY 2023-2027 
(Proposed CIP) 

Capital Bonds $ 5,500,000 $ 5,755,140  

Grant Funds $ 2,500,000 $ 0  

Interlocal Cooperation $ 11,000,000 $ 0  

Total $ 19,000,000 $ 5,755,140  
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currently set aside for future flood mitigation projects (such as DR2202). This is a potential $15.3M in 
funding for DR2202 over the next five years. 

 
Appendix 

A.) Summary of Projects by Urgency 
B.) Rubric for Urgency Categories 
C.) Summary of Ongoing Projects 
D.) Summary of Projects to be Closed 
E.) Frequently Asked Questions 
F.) Project Sheets 

1. Readers Guide 
2. Drainage & Streets 
3. Parks, Recreation, & Facilities  
4. Utilities 
5. Vehicles, Equipment, & Technology  

G.) Parks and Recreation Advisory Board Recommendation 
H.) Planning and Zoning Commission Report and Recommendation 



 

 

Project Urgency Categorization Rubric 
 

Prioritization of projects is at the discretion of Council. In an effort to aid Council in determining 
project prioritization, staff has evaluated each project from the lens of how delaying a project 
might impact Bellaire’s operational readiness. Each project falls into one of four categories, 
ranging from Fire/Life Safety projects that have the most urgency to be completed, to 
Operational Savings/Value Enhancement projects that support Council’s priorities, but can be 
delayed with minimal impact to Bellaire’s operations. 

A. Fire/Life Safety 
○ Construction, protection, and occupancy features necessary to minimize danger to life. 
○ Project examples include: 

■ First responder equipment (i.e. radios and patrol vehicles). 
■ Fire suppression systems. 
■ Removing mold or other toxic substances from a building. 
■ Replacing deteriorated electrical systems. 

○ Projects meeting these criteria must be completed as soon as possible. 
 

B. Continuity of Government Operations 
○ Does this project address issues that would restrict normal government operations? 
○ Project examples include: 

■ Replacing a leaking roof. 
■ Repairing wells and lift stations. 
■ Repairing the wastewater treatment plant. 

○ Projects meeting these criteria must be completed as soon as practical. 
 

C. Regulatory or Legal Mandate 
○ Is this project related to a statutory requirement or court order? Is there a legal 

agreement associated with the project? 
○ Project examples include: 

■ Updating voting locations to comply with ADA requirements. 
■ Projects with grant funding or vehicles leases. 

○ Projects meeting these criteria likely must be completed as soon as practical or ordered. 
 

D. Operational Savings or Value Enhancement (including Lifecycle Management) 
○ Will the project provide the City a recurring cost savings and/or prolong an asset’s 

useful life, with an acceptable return on investment? 
○ Includes projects that add value to the operations, efficiencies, and customer service 

experience of current systems and processes. 
○ Maintenance and replacement projects, including deferred maintenance projects. 
○ Project examples include: 

■ LED lighting replacement. 
■ Moving out of an aging building that requires regular costly maintenance. 
■ Building program rooms at the library. 
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Ongoing Projects

Project ID Project Name

FY 2022 

Budget

FY 2022 

Expenditures1

FY 2022 

Encumbered

/ Projected

FY 2022 Carry 

Forward 

Estimate2

TE2203 Incode Financial Update $ 100,000 $ 6,575 $ 93,425 $ 93,425

VE2202 General Fund Vehicle Acquisitions $ 777,991 $ 593,034 $ 132,793 $ 184,957

VE2203 General Fund Lease Program $ 206,870 $ 206,870 $ 0 $ 0

VE2204 General Fund Misc. Equipment $ 50,000 $ 1,000 $ 39,211 $ 49,000

VE2205 Enterprise Fund Vehicle Acquisitions $ 458,091 $ 0 $ 458,091 $ 458,091

VE2206 Enterprise Fund Lease Program $ 6,113 $ 6,113 $ 0 $ 0

$ 1,599,065 $ 813,592 $ 723,520 $ 785,473

PA2201 Park Amenities Management Program $ 150,000 $ 0 $ 133,532 $ 150,000

$ 150,000 $ 0 $ 133,532 $ 150,000

N/A CITY WIDE SCADA SYSTEM $ 275,391 $ 8,769 $ 39,900 $ 266,622

WA2101 Citywide Well Rehab $ 439,927 $ 35,211 $ 255,630 $ 404,716

WA2207 Feld Park Well Generator $ 60,073 $ 0 $ 0 $ 60,073

$ 775,391 $ 43,980 $ 295,530 $ 731,411

DR2202 Regional Drainage Program $ 627,523 $ 523 $ 0 $ 627,000

ST2203 BBB 2016 Group C Phase 3-2017 CDBG $ 632,848 $ 9,868 $ 450,270 $ 622,980

TR2202 Traffic Signalization and Mobility Improvements $ 487,000 $ 0 $ 0 $ 487,000

WA2202 Fire Hydrant Rehabilitation and Replacement $ 100,000 $ 0 $ 0 $ 100,000

WA2203 Water Distribution System Valve Improvements $ 195,000 $ 0 $ 0 $ 195,000

WA2204 Update to 2015 Utility Infrastructure Report $ 100,000 $ 0 $ 0 $ 100,000

WA2205 Priority Water Line Improvements $ 218,000 $ 0 $ 0 $ 218,000

WA2206 Distribution Systems Improvements / BBB16 $ 3,500,000 $ 3,780 $ 0 $ 3,496,221

WW2202 Wastewater Collection System Improvements $ 356,500 $ 232 $ 0 $ 356,268

WW2203 Wastewater Treatment Plant Fine Screen Replacement $ 95,000 $ 0 $ 95,000 $ 95,000

$ 6,311,871 $ 14,403 $ 545,270 $ 6,297,468

Bond Fund (620)

Capital Improvement Fund (610) - Enterprise Fund Total

Bond Fund (620) Total

VET Fund - General Fund (600)

CIP Fund (610) - General Fund

Capital Improvement Fund (610) - Enterprise Fund

VET Fund - General Fund (600) Total

CIP Fund (610) - General Fund Total

1.) FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. May also include anticipated expenditures, such as scheduled lease 

2.) Carry Forward Estimate based on the FY 2022 Budget, less FY 2022 Expenditures.
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Ongoing Projects

Project ID Project Name

FY 2022 

Budget

FY 2022 

Expenditures1

FY 2022 

Encumbered

/ Projected

FY 2022 Carry 

Forward 

Estimate2

ST2201 Pavement Management Program $ 1,070,000 $ 28,631 $ 53,799 $ 1,041,369

$ 1,070,000 $ 28,631 $ 53,799 $ 1,041,369

ST2203 BBB 2016 Group C Phase 3-2017 CDBG $ 4,095,702 $ 0 $ 3,712,564 $ 4,095,702

WA2207 Feld Park Well Generator $ 180,218 $ 0 $ 76,174 $ 180,218

$ 4,275,920 $ 0 $ 3,788,738 $ 4,275,920

$ 14,182,247 $ 900,605 $ 5,540,389 $ 13,281,642

METRO Fund (630)

METRO Fund (630) Total

1.) FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. May also include anticipated expenditures, such as scheduled lease 

2.) Carry Forward Estimate based on the FY 2022 Budget, less FY 2022 Expenditures.

Grant Fund (640)

Grant Fund (640) Total

Ongoing Projects Total
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Projects to be Closed

Project 

ID Project Name

FY 2022 

Budget

FY 2022 

Expenditures

FY 2022 

Encumbered/ 

Projected

Remaining 

Budget to be 

Reallocated Notes

TE2202
CAD/RMS (Computer Aided 

Dispatch/Records Management System)
$ 98,000 $ 57,468 $ 98,000 ($57,468)

Annual subscription fee of $98k to be budgeted for in the 

Operating Budget.

TE2204
311 services/Work Orders & Asset 

Management 
$ 13,000 $ 0 $ 0 $ 13,000

TE2205 Intranet $ 5,000 $ 0 $ 0 $ 5,000

TE2206 Open Data $ 40,000 $ 0 $ 0 $ 40,000

TE2207 Facilities Environmental Control System $ 32,950 $ 0 $ 32,950 $ 0
Transition to new system; old system is out of date and no 

longer supported.

TE2208 EOC Technology Upgrades $ 50,000 $ 8,969 $ 41,031 $ 0
Refresh of information display system at Emergency 

Operations Center in the Fire Station.

$ 238,950 $ 66,437 $ 171,981 $ 532

VE2207 Enterprise Fund Misc. Equipment $ 10,000 $ 0 $ 10,000 $ 0
A dump trailer was purchased for the Utility team to assist 

with transporting fill material for repairs.

$ 10,000 $ 0 $ 10,000 $ 0

N/A North/South Drainage Study $ 106,036 $ 21,715 $ 84,321 $ 0 Study completed April 2022.

PA2102 Mulberry Restroom Facility $ 150,000 $ 0 $ 130,103 $ 19,897
Prefabricated restroom anticipated to be delivered and 

installed in September 2022.

$ 256,036 $ 21,715 $ 214,424 $ 19,897

N/A RENWICK WELL - PUMPS/MOTORS $ 70,101 $ 70,101 $ 0 $ 0

WA2102 Central Well Pumps $ 82,296 $ 82,296 $ 0 $ 0

WA2201
Annual Utility Infrastructure 

Management Program (water)
$ 341,317 $ 291,317 $ 50,000 $ 0

Recurring program to service waterlines. New funding for 

this program via WA2301. 

WW2201
Annual Utility Infrastructure 

Management Program (wastewater) 
$ 57,262 $ 57,262 $ 0 $ 0

Recurring program to service wastewater lines. New 

funding for this program via WW2301.

$ 550,976 $ 500,976 $ 50,000 $ 0

VET Fund (600) - Enterprise Fund Total

CIP Fund (610) - General Fund Total

CIP Fund (610) - Enterprise Fund Total

CIP Fund (610) - General Fund

*These four projects are associated with an anticipated year-end budget adjustment to reallocate unused budget to WA2201 to cover waterline repairs that exceeded the 

original budget. These were emergency repairs that could not have been avoided and have been discussed extensively in the Weekly Memos and at Council meetings.

VET Fund (600) - General Fund Total

VET Fund - Enterprise Fund (600)

These are projects anticipated to be substantially completed by September 30, 2022. FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. Encumbered 

amounts are associated with purchase orders anticipated to be spent. Projects may still be open briefly in FY 2023 due to invoicing delays from vendors.

Replacement of booster pumps that create water pressure 

and flow. Projects completed June 2022.

Projects not implemented due to unexpected costs 

associated with CAD/RMS. Staff may pursue these projects 

in the future when there is additional project management 

capacity.

VET Fund - General Fund (600)

CIP Fund (610) - Enterprise Fund*
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City of Bellaire, TX FY 2023 - FY 2027 Proposed CIP: Projects to be Closed

Project 

ID Project Name

FY 2022 

Budget

FY 2022 

Expenditures

FY 2022 

Encumbered/ 

Projected

Remaining 

Budget to be 

Reallocated Notes

These are projects anticipated to be substantially completed by September 30, 2022. FY 2022 Expenditures are year-to-date expenses as of May 01, 2022. Encumbered 

amounts are associated with purchase orders anticipated to be spent. Projects may still be open briefly in FY 2023 due to invoicing delays from vendors.

N/A BB2016 WASTEWATER LINE IMPV $ 31,308 $ 0 $ 0 $ 31,308

Remaining balance from Group A, Phase 2 

Water/Wastewater Line Replacement project that was 

completed in FY21.

ST2202 BBB 2016 Group C Phase 3-2015 CDBG $ 647,966 $ 57,658 $ 302,851 $ 287,457
Construction substantially completed May 2022.

N/A RA21BF2 2016 PROP 3 A3 WATER L $ 32,774 $ 6,619 $ 26,155 $ 0

Design to split Group A Phase 3 Waterlines project into 

two packages. Completed December 2021 and Package 1 

(WA2206) is underway. Grants being sought for Package 2 

(WA2205).

$ 712,048 $ 64,278 $ 329,006 $ 318,765

TR2201 Traffic Signal Management Program $ 10,000 $ 0 $ 10,000 $ 0 Annual funding to repair/replace traffic signals.

TR2102 ITS/TRAFFIC MGMT SYS $ 795,000 $ 0 $ 0 $ 795,000
This project is the same as TR2202 and being closed to free 

up funding for reallocation.
ST2101 Pavement Management Program $ 945,388 $ 259,600 $ 685,788 $ 0

N/A Pavement Management Program $ 251,402 $ 102,121 $ 149,192 $ 89

N/A RA21MT1 MOBILITY MGMT $ 77,937 $ 77,597 $ 0 $ 340

$ 2,079,727 $ 439,318 $ 844,980 $ 795,429

PA2203 Rec Center LED Lighting $ 37,500 $ 0 $ 37,500 $ 0
Lighting upgrades completed May 2022. Grant 

reimbursement is pending.

ST2202 BBB 2016 Group C Phase 3-2015 CDBG $ 252,033 $ 151,466 $ 100,567 $ 0
Construction substantially completed May 2022. Final 

grant reimbursement pending.

$ 289,533 $ 151,466 $ 138,067 $ 0

$ 4,137,270 $ 1,244,190 $ 1,758,457 $ 1,134,623Projects to be Closed Total

Bond Fund (620) Total

Metro Fund (630) Total

Remaining balance of paving and storm sewer repair work 

started prior to FY 2022. 

Bond Fund (620)

Metro Fund (630)

Grant Fund (640)

Grant Fund (640) Total
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5 Year Capital Improvement Plan 
City of Bellaire, Texas 

 

Frequently Asked Questions… 
 
• What is a Capital Improvement Plan? 
A Capital Improvement Plan (CIP) is a road map that provides direction and guidance for the city. This road 
map helps City staff & City Council carefully plan and manage the purchase, construction, replacement, 
addition, or major repair of public facilities and equipment. This is typically done over a rolling 5-year period. 

 

• What are the benefits of using a CIP? 
Knowing projects and funding sources in advance helps with the planning and scheduling of funding along with 
the efforts needed to plan, design, and construct the projects. The CIP also helps distribute costs more 
equitably, promotes efficiency through organized planning efforts, and helps align projects with the City’s 
overarching goals. The first year of the CIP is typically utilized as a basis for the Capital Budget portion of the 
City’s overall Annual Budget process. 

 

• What the difference between a CIP project and say, purchasing office supplies? 
CIP projects are long-term in nature and are usually financed over a period of time. Typically, a CIP project has 
a dollar amount over $25,000 and results in infrastructure planning or construction that has a long-term 
impact. Office supplies, on the other hand, would not be considered a CIP project because they are not very 
expensive, are used quickly, and can be absorbed into the operating budget. 

 

• Is the City committed to completing all the projects in the CIP as they are currently planned? 
The CIP is the City’s best estimate for what and when projects will be completed and their respective costs— 
but it is important to remember that it is just a plan. The CIP can adjust to internal and external factors to 
allow City leaders to make changes as conditions demand. It is not uncommon for a project timetable and/or 
budget to be modified even after it has been added to the CIP. 

 

• What are examples of CIP projects? 
Many of the things you see each day in around town are typically part of a CIP. The CIP includes street 
construction projects, water treatment plants, wastewater facilities, park improvements, and other public 
building & infrastructure construction projects. 

 

• How are projects in the Capital Improvement Program paid for? 
Generally, there are several sources of funding for capital improvements – bond proceeds, existing fund 
balance, operating funds, grants, and various other taxes & fees that can be dedicated to these projects. If a 
project’s original budget is no longer adequate, a City has several options when a project costs more than 
anticipated. Those options can include value engineering (scope reduction), diverting funds from delayed or 
canceled projects, using budgeted authority from projects completed under budget, using savings in 
operational budgets, along with the City Council-approved use of City reserve funds. 
 
• How will capital projects impact me? 

Some capital projects may involve construction that may present a temporary inconvenience. Although varied by 
project, some short-term impacts may include road and lane closures, noise, dust and water outages. However, 
this work will result in more efficient operations and service delivery. A few examples of the benefits might 
include providing better roads, high quality drinking water on demand, and collecting and treating wastewater 
from homes and businesses in a manner that is environmentally sound.  
 

• How can I get more information regarding a specific project?  
Please visit the City’s website at https://www.bellairetx.gov/1780/City-Projects to find information on all major 
projects under construction. You may also email the Public Works Department at PublicWorks@BellaireTX.gov.  
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Below is a sample project sheet. The blue numbers correspond to more information on each section of the project sheet. 
 

 
 

1.) Key Project Information:  
a. Project ID is the unique identified for each project. The first two letters correspond to the project category (see 

below for category identifiers), the first two numbers indicate the fiscal year the project was initiated. So PA2309 is 
project number nine initiated in FY 2023 in the Parks, Recreation and Facilities category. Projects with an XXXX 
instead of numbers are anticipated projects that would not receive funding until a future year. When the project is 
actually budgeted for, a true Project ID will be assigned to the project. 

b. Project Name is a descriptive title for the project to help the reader quickly grasp what the project is for. 
c. Managing Department identifies the department that will oversee the project. 
d. Total Estimated Cost is �š�Z�����•�µ�u���}�(�����µ�Œ�Œ���v�š���Ç�����Œ�[�•�����Æ�‰���v�•���•�����v�����µ�v�•�‰���v�š���(�µ�v���•���š�}���Œ�}�o�o�}�À���Œ���]�v�š�}���š�Z�����µ�‰���}�u�]�v�P���Ç�����Œ�[�•��

budget (if any), plus the proposed capital budget and any planned outyear budget allocations. 

2.) 
 

1.) 
 

3.) 
 

4.) 
 

5.) 
 

6.) 
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labor cost for a new Park Attendant position. Finally, the new park might have
operations and maintenance (O&M) cost, such as utilities and annual maintenance. The new park might also have a 
operating budget impacts when the project is implemented. For instance, constructing a new park might have an 
The first table identifies the funding source(s) that fund the project. The table and text below that discuss potential 

6.) Project Funding

represent a budget request in the same amount.
contractors billing the City for work completed. The remaining columns show expenditures planned for the future and 
the project sheet was put together. This might be due to project delays, such as unavailability of supplies, or delays in 
amount represents expenditures that were planned in the current fiscal year but have been not occurred at the time 
2022) budget has been spent and what portion will continue into the upcoming fiscal year (FY 2023). This carry forward 
This table looks at the project expenditures over time. The first two columns show what portion of the current year (FY 

5.) Anticipated Project Expenditures and Timeline

paragraph examines who the project stakeholders are and how they will be informed about the project impacts.
The first paragraph examines project alternatives including the impact of delaying or not doing the project. The second 

4.) Alternatives and Engagement:

benefit is of doing the project and what is the desired outcome of completing the project.
�d�Z�]�•���•�����š�]�}�v�������•���Œ�]�����•���š�Z�����Z�Á�Z�Ç�[���}�(���š�Z�����‰�Œ�}�i�����š�X���&�Œ�}�u���š�Z�]�•���•�����š�]�}�v�U���š�Z�����Œ���������Œ���•�Z�}�µ�o���������������o�����š�}���µ�v�����Œ�•�š���v�����Á�Z���š���š�Z�� 

3.) Justification:

funding situation.
then this section would describe what is being done in what fiscal year. This section may also discuss if there is a unique 
project is trying to accomplish, specific locations impacted (if any). If the project is expected to have multiple phases, 
�d�Z�]�•���•�����š�]�}�v���]�����v�š�]�(�]���•���š�Z�����‰�Œ�}�i�����š�[�•���•���}�‰���X���&�Œ�}�u���š�Z�]�•�������•���Œ�]�‰�š�]�}�v�U���š�Z�����Œ���������Œ���•�Z�}�µ�o�������� able to understand what the 

2.) Project Description:

Core Values identifies which of the Council Core Values established in Spring 2022 the project supports.g.
Appendix B for the rubric on these urgency categories.
Urgency is one of four categories that identify the level of impact the project has on Bellaire operations. See f.
water and WW for wastewater); and Vehicles (VE), Equipment (VE), & Technology (TE).
The project categories are: Drainage (DR) and Streets (ST); Parks, Recreation and Facilities (PA); Utilities (WA for e.

�W�Œ�}�i�����š���^�Z�����š���Z���������Œ�[�•���'�µ�]����

City of Bellaire FY 2023-202 7 Capital Improvement Program
Appendix F, Page 2 of 75



������������ �����������	�
�������
�
���	�
���������
�����
�
��

������������

������������

������������
���������������������
�����������������
��������������������
��������

������������ ��������� ���!�������������!���������!����

������������
���
�
�"�"���#���������	�
�����$�
�������	���
�	�!���%���&������������
�'�����
���(�������	�����)

������������ ���
�
�"�"���#���������	�
�����%�
�	�
���������	�������
�����
�
��

�������������� �������������� �������������� �������������� �������������	 �������������
 �����
�������������
������
������������ �����������	�
�������
�
���	�
���������
�����
�
�� �*���������+�,�����*���,�+���,�,�+���-���*�����+�������+�������*�����+�������+������ �*���� �*���� �������������������	�	��
������������ �*�����+�������+������ �*���� �*���� �*���� �*���� �*���� �����������
����������
������������ �*���� �*�����+�-�����+�������*�����+�-�-�-�+�������*�����+�-�,�.�+���-���*�����+�-�����+�������*�����+�-�.�.�+�����-�����
���������������


������������
���������������������
�����������������
��������������������
��������

�*���-�+�����.�+�,�,�� �*���� �*���� �*���� �*���� �*���� ���������
������������

������������ ��������� ���!�������������!���������!���� �*���� �*���,���+������ �*���� �*���� �*���� �*���� ����������������

������������
���
�
�"�"���#���������	�
�����$�
�������	���
�	�!���%���&������������
�'�����
���(�������	�����)

�*���-�.���+������ �*���� �*���� �*���� �*���� �*���� ���������
��������

������������ ���
�
�"�"���#���������	�
�����%�
�	�
���������	�������
�����
�
�� �*���� �*���,���+������ �*���,���+������ �*���,���+������ �*���,���+������ �*���,���+������ ������������������
�����	�������������
�� �����
���������������� �����
���������������� �����������������
���� ���������������������� �������������������	�� �������������	�����	����

�����	�!�+�������#���
���!�����
�
�	����
�����#���	�����
���#�������	�����"�������!�
�
�+���������������
�+���%���������
�+���
�	�!���/�
�
�#���������
���������0�����
���1���#����
���	�#�����!�������������
��� �
�����
���!�
�
���	���������
���(�������	�������������������
���(�����!�
�
���	�
�������
�	�!��
�����������
�������"�������!���	���0

�%�2�����3�����
�����������
�4
�������!�������"�����
�
�"�"���#���#���	�!���������	�������	�����
�#�������������
���
���������
���������������!�������
�����	�������"�������������!��
���������!���������������������������!���&���������!�
�����!�0

�����	�!
�5�����
�
�!���������#���	���������������"�����-�����
�
�"�"���#���������	�
�������
�	�!�����������������	�������
�
�"�"���#��
�%�
�	�
���������	�����������������0�������	�����	�����	�����������	�������#���
���	�������
�
�	�����"���	�!���	���0

���
������
�����������������	�
���	���������
���
�������	���������	�����������
���
�	���������
���
�	�
���������	���������
���
���	�����������	�������
���
�����������	�����	�����	���������������	�
���	���������	�������	�����������	�
���	��������� 

���
�(�������	�����%�
�	�
���������	�������
�����
�
��

�%�2�����3�����
�����������
�4 �3�	�������	�������
�
�"�"���#���������	�
�����
�����
���
�6�
�������
�#�����
�	�!�����������������������
���(�������	�����0

�����������������
��������������������� �!���������"�����
�#�������������������$�����������������
�����������������%�&�������������%�������������&�
�������������%�
�������&���!�������&�����
�������%�����������
�%�'
���(�(���
�(�����������
�%���&�����������
�%�������(�(���)���*���+�������
�����,���������������������(���
�����������������$���'�����!���!�������)���������������������
�����(�����%�%���%� ���(�!���(�
���������
�%���)�'

�����
�����������-�.�����%�&�������$��

�����	�!�+�������	���
�
�����7���	�!
�'�������������	���
�������	�����"�����������%�
�������
�����
�
���	�
�����������	�#���������
���������
�	�0���'�	�#�����!������
�"���	�!���	�������������
�
���	���
�����	���
���������������"���8�����������	�+���8���7�����+���
�	�!�6���
�����4���3����
�!�
�
���	�
�����6�"�������!�������������
�������	�����
���1���#���0��

�%�2�����3�����
�����������
�4

�.�������%��� �����/���0������������
���1�����������2���(�����������-�$�(���
�3���$���%�����������%

�2�����)���
�����4�����������������������5����
�����������������1�����/���������


�����
�����������-�.�����%�&�������$�� ���!�%�&���%� �*�3�����3�����#

���
�(�������	�����%�
�	�
���������	�������
�����
�
��

���������������
�(�������
���	�����	�
�	�#�������
�����
�
�����������!���������	���!���������
�!�!�
���������
�
���
�������	���	�����!��
���"�������
�(�������
���	�����	�
�	�#���������
�����
�
�����	�����������
�����!���"���
���
���#���	�����
���#�������	�0���������������
����������
�������������
���(���������������(���
�
�������9���
�������������"���������������
���������
�	�!�������!��� �
���:�������������������&����
�
�����
���
���	�������
���
�������
�#���	���������
�������	�������"�����������
�������
���������
���#���	�#�
�����������
�(�������	���0

Appendix F, Page 3 of 75



 
 

 City of Bellaire FY 2023-2027 Capital Improvement P lan 
Project ID: DR2202 Total Estimated Cost: $ 15,382,663 
Project Name: Regional Drainage Program Category: Drainage & Streets 
Managing Department: Public Works Urgency: Operational Savings/ Value Enhancement 

Project Description: 
This project is to develop and implement improvements that will improve drainage and mitigate flood risk throughout Bellaire. 
The flood mitigation improvements would be informed by the Master Drainage Concept Plan (MDCP, also referred to as the 
North-South Drainage Study) and the recent Council workshops on drainage. This could include engineering and design of 
improvements to the interior storm sewer systems, main trunk systems, detention ponds, and sheet flow barriers to increase 
capacity for local and regional storm sewer systems. It could also include the City's share for designing improvements to 
North/South drainage systems and Cypress Ditch. Funding from the Drainage & Streets portion of the 2016 Bonds for Better 
Bellaire are being built up through this project to allow Bellaire to partner with Harris County Flood Control District (HCFCD), City 
of Houston (CoH), and the Texas Department of Transportation (TxDOT) on significant drainage/ flood mitigation projects. Any 
significant drainage improvement will be done in partnership with HCFCD, CoH, and/or TxDOT because Bellaire does not own the 
major drainage elements that convey stormwater from Bellaire to Brays Bayou. Funding commitments from HCFCD, CoH, or 
TxDOT for a drainage project benefiting Bellaire have not materialized during the past several years of negotiations, so Bellaire 
may have to bear more project cost than previously anticipated. An engineering firm will be retained to help the City liaise with 
potential project partners, develop initiatives and design to improve regional flood mitigation, and to help secure grant funding. 
The FY 2023 budget would use the available Drainage & Streets balance available 2016 Bonds for Better Bellaire proceeds. 
Another $6.0M of Drainage & Streets bonds could be sold over the next year and be available for appropriation in FY 2024. $3.0M 
from the General Fund (Fund 610) is available for future allocation to support flood mitigation. 
 

Justification: 
Since Hurricane Harvey in 2017, flood mitigation has been a priority in Bellaire. This project will enhance �š�Z���� ���]�š�Ç�[�• drainage 
system network and mitigate flooding for Bellaire homes and businesses. This will benefit the City by reducing potential property 
damage and risk to health and life of Bellaire citizens due to flooding.  
 

Alternatives and Engagement: 
If Council does not wish for the City to develop and implement flood mitigation improvements, residents will continue to be at 
risk of flooding. The Regional Drainage Program will be a multi-�‰�Œ�}�v�P������ ���‰�‰�Œ�}�����Z�� ���•�� �š�Z���Œ���� �]�•�� �v�}�� �•�]�v�P�o���� �Á���Ç�� �š�}�� �•�}�o�À���� �š�Z���� ���]�š�Ç�[�•��
drainage issues. Council will determine the strategy of the Regional Drainage Program and approve any initiative before they are 
implemented.   
  

The City would engage impacted residents throughout the process to keep them informed and to minimize impacts on their lives. 
Before work begins on a particular block, flyers would be distributed to citizens to let them know of the pending work and a 
Bellaire project manager would regularly be on site to liaise with residents. Digital communication to stakeholders would be 
���}�}�Œ���]�v���š�������š�Z�Œ�}�µ�P�Z���š�Z�������]�š�Ç�[�•�����}�u�u�µ�v�]�����š�]�}�v�•���D���v���P���Œ. 
 

Anticipated Project Expenditures and Timeline: 
  

FY 2022 
Expenditures 

FY 2022 Carry 
Forward Estimate 

10/01/2022 �t 
9/30/2023 

10/01/2023 �t 
9/30/2024 

10/01/2024 �t 
9/30/2025 

10/01/2025 �t 
9/30/2026 

10/01/2026 �t 
9/30/2027 

 $ 523   $ 627,000  $ 5,755,140  $ 6,000,000  $ 3,000,000  $ 0  $ 0 
 

Project Funding: 
  

General Fund* Enterprise  Bond  Metro Sales Tax Grants Anticipated Grant Funding Total 
$ 3,000,000 $ 0 $ 12,382,663 $ 0 $ 0 $ 0 $ 15,382,663 

*Associated with American Rescue Plan Act (ARPA) funding received into the General Fund and transferred to Fund 610.  
 

Estimated Annual Operating Budget Impact: 
This project is not anticipated to have significant operating budget impacts. This project would enhance existing drainage 
infrastructure that the City already budgets to maintain or would enhance drainage infrastructure that the City does not 
own and is not responsible for maintaining. 

 Core Values: Community �•  Governance ��  Infrastructure ��  Public Safety �•  Quality of Life �•  Land Use & Zoning �•   
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